SUPPLEMENTAL ENGINEERING AGREEMENT NO. 1

AIRCRAFT RESCUE AND FIRE FIGHTING (ARFF) VEHICLE AND EQUIPMENT PROCUREMENT, A.I.P. 3-53-0089-044-2019

J-U-B Project No. 70-19-005 YAKIMA AIR TERMINAL - McALLISTER FIELD, YAKIMA, WA

CLIENT:		City of Yakima, Yakima Air Terminal - McAllister Field			
Project Name:		Aircraft Rescue and Fire Fighting (ARFF) Vehicle and Equipment Procurement			
J-U-B Project Number:		70-19-005, AIP Number 3-53-0089-044-2019			
1.	Additional Services. The following additional items of work on the project referenced above have been or will be provided by J-U-B ENGINEERS, Inc. (J-U-B). These Additional Services are a supplement to the scope of services contained in J-U-B's existing Agreement for Professional Services for this Project, dated March 5, 2019. All other TERMS AND CONDITIONS of said Agreement remain in full force and effect.				
	Technical specifications development for Auxilliary equipment, contract bid document/schedule development, specifications review, Buy American analysis for Auxilliary equipment and additional FAA guarterly reports.				
2.	 Verbal Authorization by CLIENT, if Applicable. J-U-B was verbally authorized by the CLIENT to provide these Additional Services by: 				
	Name			Date	
3.	Payment for Additional Services. Unless otherwise noted below, J-U-B will provide these Additional Services on a time and materials basis, using J-U-B's standard billing rates or, if applicable, the billing rates established in the initial Agreement for Professional Services.				
Other Basis for Payment:					
Additional Services fees \$13,664.00, total contract amount not to exceed \$66,129.60 for ARFF Vehicle and Auxillian Equipment Procurement.				ARFF Vehicle and Auxilliary	
1.	Schedule of Services. Due to the Additional Services, the Schedule of Services to be performed under the original Agreement for Professional Services is modified as follows:				
Bidding is complete as we Auxilliary equioment by the S		well as the delivery of the Index B ARFF Truck. Remaining items include procurement of the Summer/Fall of 2021 with closeout tasks to follow.			
Dated this 2nd day of March, 2021,					
	CLIENT		J-U-B ENGINEERS, I	inc.	
	By: Project Representativ CLIENT	ve or Authorized Signatory for	By: Project Representativ	e or Authorized Signatory for J-U-B	
	Print or Type Name a	and Title	Toby Epler, P.E., Avia	ation Services Group manager nd Title	