## MLK Jr. Pool - Yakima, WA 3/1/2023

	2023											2024
Phase	January	February	March	April	May	June	July	August	September	October November	December	January
Pre-Design		Outreach / R	PreDesign									
Schematic Design				SD (5 Week	s)							
Design Development					DD (	8 Weeks)						
Construction Documents							Construction Documents to Permit Set					
Bidding & Construction (TBD)												