

RESOLUTION NO. R-2024 -

A RESOLUTION ratifying and confirming the City Manager's execution of Change Order 2 with Apollo Inc for the North 1st Street Phase 3 Project, Project Number 2580.

WHEREAS, the City of Yakima (City) selected Apollo Inc. as the contractor for the N 1st Street Phase 3 Project 2580 as approved through Resolution 2023-125; and

WHEREAS, additional work was required of Apollo Inc. due to the discovery of a large box culvert and encased pipe within the roadway while excavating for the installation of water service lines; and

WHEREAS, the total cost of Change Order 2 is \$120,000.00 and increases the number of working days by 15; and

WHEREAS, the City finds that it is in the best interest of the City of Yakima and its residents to ratify and confirm the Interim City Manager's execution of Change Order 2; now, therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF YAKIMA:

The City Council of the City of Yakima ratifies and confirms the Interim City Manager's execution of Change Order 2 with Apollo, Inc. for additional work and time associated with the North 1st Street Phase 3 Project, Project Number 2580 which added up to One Hundred Twenty Thousand Dollars (\$120,000) and fifteen (15) additional working days to the Project due to the unexpected discovery of a large box culvert and encased pipe which needed to be removed before installation of water service lines. A true and correct copy of the Change Order is attached hereto and fully incorporated herein.

ADOPTED BY THE CITY COUNCIL this 21st day of May, 2024.

ATTEST:

Patricia Byers, Mayor

Rosalinda Ibarra, City Clerk