
City of Yakima PROJECT TITLE Beech Street Interceptor, Lift Station and Force Main

City Engineering Division

129 N 2nd Street City Project No.:

Yakima, WA  98901

TO: Rotschy Inc

Date

Item Unit Bid Contract To Date % of Amount Previous Previous Quantity Amount Acct

No. Description QTY UNIT Price Amount Quantity Contract Quantity Payments this period Due Def

B1 Mobilization, Demobilization, Site Prep & CU 1 LS $295,000.00 295,000.00$        1 100% 295,000.00$      1 295,000.00$      0 -$                       

B2 Shoring and Trench Safety 1 LS $6,000.00 6,000.00$            1 100% 6,000.00$          1 6,000.00$          0 -$                       

B3 Testing and Startup 1 LS $15,000.00 15,000.00$          1 100% 15,000.00$        1 15,000.00$        0 -$                       

B4 Training and Operations & Maintenance Manuals 1 LS $10,000.00 10,000.00$          1 100% 10,000.00$        1 10,000.00$        0 -$                       

B5 Force Account 1 FA $150,000.00 150,000.00$        1.295 130% 194,289.40$      1.295 194,289.40$      0 -$                       

B6 Temporary Sedimentation and Erosion Control 1 LS $41,000.00 41,000.00$          1 100% 41,000.00$        1 41,000.00$        0 -$                       

B7 Dewatering and Control of Dishcharge Water 1 LS $180,000.00 180,000.00$        1 100% 180,000.00$      1 180,000.00$      0 -$                       

B8 Temporary Shoring for Lift Station Excavation 1 LS $172,443.50 172,443.50$        1 100% 172,443.50$      1 172,443.50$      0 -$                       

B9 Site Work and Earthwork 1 LS $106,000.00 106,000.00$        1 100% 106,000.00$      1 106,000.00$      0 -$                       

B10 Site Utilities and Force Main 1 LS $840,000.00 840,000.00$        1 100% 840,000.00$      1 840,000.00$      0 -$                       

B11 Structure/Pipe Removal 3 EA $4,000.00 12,000.00$          7 233% 28,000.00$        7 28,000.00$        0 -$                       

B12 Unscheduled Excavation 100 CY $42.70 4,270.00$            0 0% -$                       0 -$                   0 -$                       

B13 Unscheduled Backfill 100 CY $33.80 3,380.00$            0 0% -$                       0 -$                   0 -$                       

B14 Structural 1 LS $292,400.00 292,400.00$        1 100% 292,400.00$      1 292,400.00$      0 -$                       

B15 Mechanical 1 LS $290,000.00 290,000.00$        1 100% 290,000.00$      1 290,000.00$      0 -$                       

B16 Electrical 1 LS $218,000.00 218,000.00$        1 100% 218,000.00$      1 218,000.00$      0 -$                       

B17 Automatic Controls and Master SCADA 1 LS $111,000.00 111,000.00$        1 100% 111,000.00$      1 111,000.00$      0 -$                       

SUBTOTAL 2,746,493.50$     2,799,132.90$   2,799,132.90$   -$                   

TAX 8.2% 225,212.47$        229,528.90$       229,528.90$      -$                   

TOTAL 2,971,705.97$     102% 3,028,661.80$   3,028,661.80$   -$                   

$139,956.65

I hereby certify that the foregoing is a true and correct statement of the work performed under this Contract.

CITY ENGINEER____/s/ Brett Sheffield__________________________________________

2365

AMOUNT DUE RETAINAGE 5%

Total

Progress Estimate No.: FINAL


