
City of Yakima PROJECT TITLE 40th Avenue Sidewalk - Walnut Avenue to N. of Chestnut Avenue

City Engineering Division

129 N 2nd Street City Project No.: 2466

Yakima, WA  98901

TO: Allstar Construction Group

Date

Item Unit Bid Contract To Date % of Amount Previous Previous Quantity Amount Acct

No. Description QTY UNIT Price Amount Quantity Contract Quantity Payments this period Due Def

1 SPCC Plan 1 LS $4,366.00 4,366.00$              1 100% 4,366.00$          1 4,366.00$      0

2 Mobilization 1 LS $1,744.00 1,744.00$              1 100% 1,744.00$          1 1,744.00$      0

3 Project Temporary Traffic Control 1 LS $8,247.00 8,247.00$              1 100% 8,247.00$          1 8,247.00$      0

4 Clearing and Grubbing 1 LS $14,705.00 14,705.00$            1 100% 14,705.00$        1 14,705.00$    0

5 Removing Cement Concrete Curb 307 LF $8.86 2,720.02$              429 140% 3,800.94$          429 3,800.94$      0

6 Sawcut 300 LF $5.40 1,620.00$              110 37% 594.00$             110 594.00$         0

7 Roadway Excavation Incl. Haul 162 CY $70.15 11,364.30$            162 100% 11,364.30$        162 11,364.30$    0

8 Crushed Surfacing Top Course 68 TON $21.98 1,494.64$              64.62 95% 1,420.35$          64.62 1,420.35$      0

9 HMA CL 1/2" PG 64-28 for driveway approach 22 TON $248.40 5,464.80$              3 14% 745.20$             3 745.20$         0

10 Removing and Replacing Frame & Grate 1 EA $705.00 705.00$                 1 100% 705.00$             1 705.00$         0

11 Removing and Replacing Combination inlet 2 EA $774.05 1,548.10$              2 100% 1,548.10$          2 1,548.10$      0

12 Cement Conc. Traffic Curb and Gutter 233 LF $46.45 10,822.85$            429 184% 19,927.05$        429 19,927.05$    0

13 Cement Conc. Pedestrain Curb 205 LF $40.35 8,271.75$              289 141% 11,661.15$        289 11,661.15$    0

14 Cement Conc. Driveway Apron 30 SY $65.36 1,960.80$              197.5 658% 12,908.60$        197.5 12,908.60$    0

15 Cement Concrete Sidewalk - 4 inch thick 356 SY $51.41 18,301.96$            359.44 101% 18,478.81$        359.44 18,478.81$    0

16 Cement Concrete Sidewalk - 6 inch thick 130 SY $61.79 8,032.70$              110.68 85% 6,838.92$          110.68 6,838.92$      0

17 Cement Conc. Curb Ramp Type Parallet A 3 EA $852.12 2,556.36$              3 100% 2,556.36$          3 2,556.36$      0

18 Cement Conc. Landing, Stairs and Railing 1 LS $10,725.60 10,725.60$            1 100% 10,725.60$        1 10,725.60$    0

19 Mailbox Support, Type 1 2 EA $270.00 540.00$                 1 50% 270.00$             1 270.00$         0

20 Mailbox Support, Type 2 1 EA $486.00 486.00$                 1 100% 486.00$             1 486.00$         0

21 Remove & Relocate Crosswalk Signal & PushB 1 LS $3,121.00 3,121.00$              1 100% 3,121.00$          1 3,121.00$      0

22 Permanent Signing 1 LS $1,620.00 1,620.00$              0 0% -$                       0 -$               0

23 Plastic Crosswalk Line 112 SF $8.64 967.68$                 112 100% 967.68$             112 967.68$         0

24 Modular Block Wall 250 SF $49.01 12,252.50$            178 71% 8,723.78$          178 8,723.78$      0

25 Repair or Replacement 1 FA $5,000.00 5,000.00$              4910.01 98% 4,910.01$          4910.01 4,910.01$      0

-$                       

TOTALS 138,638.06$          109% 150,814.85$      150,814.85$  

Total
August 5, 2019

Progress Estimate No.: FINAL



Item Unit Bid Contract To Date % of Amount Previous Previous Quantity Amount Acct

No. Description QTY UNIT Price Amount Quantity Contract Quantity Payments this period Due Def

$7,540.74

I hereby certify that the foregoing is a true and correct statement of the work performed under this Contract.

CITY ENGINEER__________________/s/ Bob Desgrosellier____________________________

RETAINAGE DUE 5 % 


