
CAPITAL IMPROVEMENT PROJECTS
3rd and 4th Quarter, 2022

Public Works Director: Scott Schafer

City Engineer: Bill Preston

Completed

Project Costs: $2,300,000
Funding: National Highway System Asset Management (NHPP)

Summitview Avenue Resurfacing



Project Costs: $45,000
WSTC Funds:   $40,000

Roosevelt/McKinley/Elementary RRFB

Completed

Roosevelt – Summitview/18th Ave
McKinley - Tieton Dr./13th Ave
Apple Valley - Summitview/88th Ave
Eisenhower - 40th Ave/Webster Ave

Under Construction

N 1st Street Procurement 

Knobel Electric - $782,622



Under Construction

Robertson Elementary Sidewalks 

ESF Solutions - $438,670

Under Construction

40th & Chestnut Traffic Study

TENW- $30,200



Looking ahead

• Bravo Co Blvd – Utilities – Construction $4M; ARPA, City Utility, 
County ARPA?

• N 1st St Revitalization – Phase 3 – Construction $13.6M; City Utility, 
TBD, Bonds, Federal Freight, and TIB funds (2 year project)

• 72nd & Washington Ave Roundabout – Construction $1.5M; State 
Legislature and City Arterial Streets funding

2023

2024

• 34th Ave & Fruitvale Blvd Roundabout – Construction $2M; 
Federal Safety, City Arterial Streets funding

• Cowiche Canyon Trail – Construction $2.0M; State Legislature funds

• Pacific Ave Sidewalks– $250,000; TIB Complete Streets grant

• Nob Hill Resurfacing  – REET/Franchise fees/$1,300,000 TIB

• Bravo Co Blvd – Phase 1 – Construction $4M; Bonds, City Utility, 
County ARPA?

• Systemic Pedestrian Safety– $317,000 HSIP

• Systemic Pedestrian Data– $260,000 HSIP

• Nob Hill / Fair Ave Intersection– Construction $800,000; STBG City Arterial Streets funding

Nelson Dam Improvements
Project Cost: $18,100,000

Scheduled End Construction: April 2023 (Phase 1)



Nelson Improvements

Other Capital Projects

 Tiger Oil – N 1st

 Tiger Oil – W Nob Hill

 WA Fruit Comm Ctr – HVAC

 Development impacts

 Street breaks

 YPD building

 City Hall Elevator

 Capitol Theatre ‐ Emergency

 Grant/Funding requests

 ADA/Ped Plan

 TIP

 Traffic Calming

 Yakima School Dist Coordination



Design efforts

 I‐82 Sewer trunk line (Mill Site)

 Nob Hill / Fair Ave Intersection

 Russell Lane Realignment

 27th Ave & Mead Sidewalks

 3rd Ave / Division Street I/S Imp

 16th Ave Sidewalks Veterans Housing

 Naches Ave Parkway fencing

Other Capital Projects



Traffic Calming
 Resident request and initial review

 Resident petition to study traffic calming measures

 Preliminary measures

 Plan development (including education

enforcement, and engineering)

Traffic Calming
 Resident request and initial review

 Resident petition to study traffic calming measures

 Preliminary measures

 Plan development (including education

enforcement, and engineering)

 Confirmation of support

 Design and construction

 Monitoring/maintenance

 Follow up evaluation



Traffic Calming

• 2021 approximately 35 Traffic Calming Petitions

outstanding / 12‐18 months turnaround

• Hired a Supervising Traffic Engineer

• 2022 approximately 25 in the queue

• $30,000 / year budgeted

• Purchased additional radar collection devices

• 23/25 in process/closed

Traffic Calming

• 85th percentile speed:  the speed at or

below which 85 percent of all vehicles

are observed to travel under free‐

flowing conditions past a monitored

point.

• 0 ‐ 5 mph over = no action needed.

• 5 ‐ 10 mph over  = increased

enforcement and education

• >10 mph over = engineered if education

and enforcement are not enough.



Traffic Calming

 17/25 0 – 5 above posted speed

 6/25 5‐10 mph above posted speed

(education/enforcement)

 0/25 over 10 mph above posted

(engineered)

Questions?


