## **RESOLUTION NO. R-2019-**

**A RESOLUTION** authorizing a Construction Services Agreement Amendment No. 2 with JUB Engineering, Inc., for Construction Services to rehabilitate the Yakima Air Terminal-McAllister Field West General Aviation Apron.

**WHEREAS**, City owns and operates Yakima Air Terminal-McAllister Field in accordance with applicable Federal, State and Local regulations; and

**WHEREAS**, the City maintains a roster of consultants whose statements of qualifications represent that they have the expertise necessary to perform the services required by the City; and

**WHEREAS**, the State of Washington requires these services to be performed by a Professional Licensed Engineer; and

WHEREAS, the City entered into an agreement with JUB Engineering, Inc., on July 17, 2018, to rehabilitate approximately 22,000 square yards of asphalt pavement, associated drainage, aircraft tiedowns, pavement marking and apron lighting on the Yakima Air Terminal West General Aviation Apron; and

**WHEREAS**, the rehabilitation of the West General Aviation Apron was slated to be constructed in Fall 2018 and was delayed due to unforeseen weather conditions until May 2019; and

**WHEREAS**, the original Construction Services Agreement fees were provided during the 2018 calendar year and have since increased to reflect 2019 industry standards; and

**WHEREAS**, the Yakima Air Terminal-McAllister Field has coordinated with the Federal Aviation Administration through the airport's Capital Improvement Plan to utilize federal grant funds and passenger facility charge funds in order to pay for the additional fees incurred in 2019; Now, Therefore,

## BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF YAKIMA:

The City Manager is hereby authorized and directed to execute the attached and incorporated Construction Services Agreement Amendment #2 with JUB Engineering, Inc. in the amount not to exceed Twelve Thousand Four Hundred and Eighty Dollars (\$12,480), to provide engineering services for the airport's West General Aviation Apron Airport Improvement Project 3-53-0089-42-2018 and PFC 17-16-C-00-YKM.

**ADOPTED BY THE CITY COUNCIL** this 1<sup>st</sup> of October, 2019.

ATTEST:

Kathy Coffey, Mayor

Sonya Claar-Tee, City Clerk