

Contract Supplemental Agreement

Supplemental Agreement Number: 4	Organization and Address: Landau Associates, Inc. 130 2 nd Ave S Edmonds, WA 98020
Original Contract Number: 2016-109	Execution Date of Supplement: June 1, 2021
City Engineering Project Number: 2529 (Previously associated with 2337)	Completion Date of Supplement: December 31, 2022
Project Title: MSW Removal / Bravo Co Blvd	Maximum Amount Payable this Supplement: \$36,000
Maximum Total Amount Payable for the Agreement:	\$535,000

Section 1: Supplemental Agreement

The City of Yakima, Washington desires to supplement the contract agreement entered into with Landau Associates, Inc. and executed on June 10, 2016 by Resolution No. 2016-072 and identified as Contract 2016-109. All provisions in the basic contract remain in effect except as expressly modified by this supplement. The changes to the agreement are described as follows:

Section 2: Scope of Services

The additional tasks to be performed by Landau Associates, Inc., as part of this Supplemental Contract will include construction support and oversight for the interim action municipal solid waste (MSW) and wood debris removal activities within the roadway project right-of-way/ construction easement. Specifically, Project Management and Meetings, Landfill Excavation Oversight, and Low Permeability Landfill Gas Barrier Wall Construction. Exhibit A, Scope of Services.

Section 3: Compensation

Payment for this supplemented work will, as shown on Exhibit A is not to exceed \$36,000, bringing the total amount of the Agreement to \$535,000

If you concur with this supplement and agree to the changes as stated above, please sign the appropriate spaces below and return to this office for final action.

By: Piper Roelen

Consultant Signature

By: _____

City Manager

Date