



May 9, 2022

Mr. Andy Peters  
Industrial Construction of Washington, LLC  
84609 North Yakima River Drive  
West Richland, Washington 99353

SUBJECT: PHYSICAL COMPLETION, IW HOT WATER REPLACEMENT  
CITY OF YAKIMA, YAKIMA COUNTY, WASHINGTON  
G&O #17042.06 CITY #WF2526

Dear Mr. Peters:

In accordance with General Conditions Section 3.04.16(2), the City is notifying Industrial Construction of Washington, LLC, that the Physical Completion date for this project is April 29, 2022. Physical Completion does not imply the City's acceptance of the work or the contract.

Sincerely,

GRAY & OSBORNE, INC.

A handwritten signature in cursive script, appearing to read 'Don Tulloch'.

Don Tulloch, P.E.

DT/cah  
By email

cc: Mr. Marc Cawley, Operations Superintendent, City of Yakima  
Mr. Mike Price, Wastewater/Stormwater Division Manager, City of Yakima