

Contract Supplemental Agreement

Supplemental Agreement Number: 1 HLA Project No. 21107E	Organization and Address: HLA Engineering and Land Surveying, Inc. (HLA) 2803 River Road Yakima, WA 98902
Original Contract Number: 2021-054	Execution Date of Supplement: November _____, 2022
City Project Number: N/A	Completion Date of Supplement: December 31, 2023
Project Title: 72nd Avenue and W. Washington Avenue Roundabout	Maximum Amount Payable this Supplement: \$59,780
Maximum Total Amount Payable for the Agreement:	\$99,500 + \$59,780 = \$159,280

Section 1: Supplemental Agreement

The City of Yakima, Washington, desires to supplement the Original Contract No. 2021-054 entered into with HLA Engineering and Land Surveying, Inc., and executed on April 7, 2021, by Resolution No. R-2021-045. All provisions in the basic contract remain in effect except as expressly modified by this supplement.

Reasoning for contract supplement is described as follows:

- HLA prepared four (4) conceptual roundabout layouts, at the request of the City, in the preliminary stages of the project; however, the original agreement did not include multiple conceptual layouts.
- Increase in Project Management and Administration tasks due to extending the contract an additional year, and new billing rates for the 2023 calendar year.
- Additional private utility coordination due to the increased size of roundabout design, as directed by the city.
- Substantial revisions to the 60% phase, including additional revised layouts, revisions due to dropping a lane on 72nd Avenue north of the intersection, additional coordination with City, utilities, etc., due to extending the Contract, and additional meetings.

The changes to the agreement are described as follows:

Contract time for the 72nd Avenue and W. Washington Avenue Roundabout project will be extended to December 31, 2023. The maximum payable amount will be increased by \$59,780 to a total maximum amount payable of \$159,280.

Exhibit B: Schedule of Rates

Exhibit B shall be supplemented with the attached 2023 calendar year schedule of rates for the completion of the project.

If you concur with this supplement and agree to the changes as stated above, please sign the appropriate spaces below and return to our office for final action.

By: Theodore W. Pooler, PE

By: _____

Theodore W. Pooler
Consultant Signature

City Manager Signature

Date

EXHIBIT B

SCHEDULE OF RATES

FOR

HLA Engineering and Land Surveying, Inc.

Effective January 1, 2023, through December 31, 2023

Senior Principal Engineer	\$250.00 per hour
Licensed Principal Engineer	\$223.00 per hour
Licensed Principal Land Surveyor	\$223.00 per hour
Licensed Professional Engineer	\$201.00 per hour
Other Licensed Professional	\$201.00 per hour
Project Engineer II	\$184.00 per hour
Licensed Professional Land Surveyor	\$181.00 per hour
Project Engineer I	\$165.00 per hour
Contract Administrator III	\$151.00 per hour
Senior Planner	\$149.00 per hour
CAD Technician	\$145.00 per hour
Engineering Technician III	\$136.00 per hour
Planner	\$136.00 per hour
Resident Engineer	\$136.00 per hour
Surveyor	\$134.00 per hour
Surveyor on Two Man Crew	\$128.00 per hour
Contract Administrator II	\$126.00 per hour
Engineering Technician II	\$117.00 per hour
Surveyor on Three Man Crew	\$112.00 per hour
Contract Administrator I	\$97.00 per hour
Engineering Technician I	\$97.00 per hour
Administrative/Clerical	\$97.00 per hour
Vehicle Mileage	Federal Rate