

**RESOLUTION NO. R-2023-**

**A RESOLUTION** accepting Change Order No. 6 to City contract 2021-104 with Northbank Civil and Marine, Inc. (Northbank) for Phase 1 of Project No. IC2010 Nelson Dam Removal: Water Supply, Riverine Process and Fish Passage Improvements

**WHEREAS**, Northbank Civil and Marine, Inc. was selected as the contractor and the City entered into an Agreement for the construction of Phase 1 of Project No. IC2010 Nelson Dam Removal: Water Supply, Riverine Process and Fish Passage in the amount of \$18,140,250; and

**WHEREAS**, additional work was required of Northbank to make modifications to the Utility Building for the installation of the duplex strainer and valving outside of the Utility Building; and,

**WHEREAS**, improved seeding mix was required for the flood plain restoration area due to the time of year that seeding took place; and

**WHEREAS**, additional work was required of Northbank to install new hand-railing and walkway grating for employees to safely access and operate a new gate valve; and,

**WHEREAS**, the total cost is \$102,252.00 for all improvements associated with Change Order No. 6 ; and

**WHEREAS**, the City Council finds that it is the best interest of the City of Yakima and its residents to proceed with approval of Change Order No. 6; now, therefore

**BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF YAKIMA:**

The City Manager is hereby authorized to execute Change Order No. 6 between the City of Yakima and Northbank Civil and Marine, Inc. for additional work required for Phase 1 of Project No. IC2010 Nelson Dam Removal: Water Supply, Riverine Process and Fish Passage Improvements.

**ADOPTED BY THE CITY COUNCIL** this 20<sup>th</sup> day of June, 2023.

---

Janice Deccio, Mayor

ATTEST:

---

Rosalinda Ibarra, City Clerk