

Contract Supplemental Agreement

Supplemental Agreement Number: 1	Organization and Address: 1203 W Riverside Ave Spokane, WA 99201-1107
Original Contract Number: 2023-007	Execution Date of Supplement:
City Engineering Project Number: 2745	Completion Date of Supplement: December 31, 2025
Project Title: MLK Jr Community Park Pool Design	Maximum Amount Payable this Supplement: \$306,915
Maximum Total Amount Payable for the Agreement:	\$1,245,348 (\$938,433 + \$306,915)

Section 1: Supplemental Agreement

The City of Yakima, Washington desires to supplement the contract agreement entered into with **NAC Architecture**, and executed on **Jan 4, 2023** by Resolution No. 2023-010 and identified as Contract 2023-007. All provisions in the basic contract remain in effect except as expressly modified by this supplement. The changes to the agreement are described as follows:

Section 2: Scope of Services

The Scope of Services is modified to include bidding, construction administration, and closeout per the attached **Exhibit A - Scope of Work Proposal** and **EXHIBIT B - Architect/Engineering Fees- Basic and Supplemental Services**

Section 6: Compensation

Payment for this supplemented work will, as shown on Exhibit A is not to exceed **\$306,915**, bringing the total amount of the Agreement to **\$1,245,348**

Section 8: Project Schedule and Budget

There is no change to the agreement End Date of December 31, 2025 as a result of this Supplement.

If you concur with this supplement and agree to the changes as stated above, please sign the appropriate spaces below and return to this office for final action.

By: _____

Consultant Signature

By: _____

City Manager

Date