

Contract Supplemental Agreement

Supplemental Agreement Number: 2	Organization and Address: City of Yakima, 129 N 2nd Street, Yakima, WA 98901
Original Contract Number: 2014-180	Execution Date of Supplement: October 18, 2016
City Engineering Project Number: 2389	Completion Date of Supplement: June 30, 2018
Project Title: Former Tiger Oil Site Interim Remedial Action	Maximum Amount Payable this Supplement: \$54,100
Maximum Total Amount Payable for the Agreement:	\$339,100

Section 1: Supplemental Agreement

The City of Yakima, Washington desires to supplement the contract agreement entered into with Maul Foster Alongi, Inc, and executed on October 8, 2014 by Resolution No. 2014-121 and identified as Contract 2014-180. All provisions in the basic contract remain in effect except as expressly modified by this supplement. The changes to the agreement are described as follows:

Section 2: Scope of Services

The additional task to be performed as part of this Supplemental Contract is to provide post interim action professional services, which includes:

1. Conduct three (3) quarters of groundwater monitoring and report under the currently agreed to monitoring regime.
2. Assist the City in discussions with the Department of Ecology regarding next steps for the site following the completion of the eight (8) quarters of post-interim remedial action groundwater monitoring.

Section 5: Compensation

Payment for this supplemented work will, as shown on Exhibit A is not exceed \$54,100, bringing the total amount of the Agreement to \$339,100.

If you concur with this supplement and agree to the changes as stated above, please sign the appropriate spaces below and return to this office for final action.

By: _____

Consultant Signature

By: _____

City Manager

Date