Yakima Convention Center Expansion
MACC (Maximum allowable Construction Cost) Calculation
(Soft Costs from KDF Feasibility Study July 2018)

Soft Costs from KDF Feasibility Study July 2018: (High Estimate)

ALSC Architects, P.S.

Notes:

Other Fees:

Predesign Fee $ 25,000
Commissioning Agent $ 30,000
Construction Management $ 50,000
Reimbursable Expenses $ 10,000
Construction Testing and Special Inspections $ 37,768
Site Surveys $ 15,000
Soils Analysis (Geotech) $ 9,000
Air Barrier Leakage Testing $ 7,000
FF&E:

Furniture & Furnishings $ 219,000
Major Equipment $ 151,071
IT Equipment $ 150,000
IT Cabling $ 32,375
Audio Visual $ 600,000
Security/Access Control $ 80,000
WSST 8.2% $ 101,061
Contingencies:

General Owner Contingency 5% $ 377,677
Miscellaneous Project Costs:

Plan review Fee $ 13,516
Building Permits $ -
Land Use Application Submittal Fee $ 1,200
Zoning Approvals $ 10,000
Utility Fees - City connections $ 10,000
Utility Fees - Power $ 15,000
Utility Fees - Natural Gas $ 5,000
Legal and Accounting Fees $ -
Insurance $ 15,107
Signage and Graphics $ 10,000
Maximum A&E Fees (Per State Fee Schedule) $ 1,221,000
[Total Soft Costs: $ 3,195,775
Resulting MACC: $12.5 million less Soft costs: $ 9,304,225
A/E Fee Calculation:

State A/E Guidelines for Basic A/E Services: Schedule B: 8.12% $ 755,503.07
Remodel Additional Fee 3% $ 279,126.75
Special Consultants 2% $ 186,084.50
Allowable A&E Fees: $ 1,220,714.32

See KDF Feasibility Study July 2018

Added Per email message from Maria

See Calculation below

$12.5 Million Project Cost less
$3,195,775 Soft Cost = $9,304,225
MACC

Per State OFM Guidelines; Schedule B is
"Average Difficulty" for project type

Maximum fee per Guidelines; See ALSC
Fee Calculation Summary for actual
proposed A/E Fee
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